
Meeting Minutes Transmittal — Approval

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held November 5, 1998	 bye	 ►̂
From 3:00 PM to 3:30 PM	 ro

t
o	 EVAC

The undersigned indicate by their signatures that these meeting minutes re 	 , the
actual occurrences of the above dated Project Managers Meeting.	 \ 
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Date:	 l / 3
L^ffen M. Mattlin, Project Manager, RL

t
Date:

Alex B. Stone, Project Manager, Washington State Depa rtment of Ecology

300 Area WATS, Contractor Concurrence

C /A^	 Date:
Scott N' Luke, Permitting Contractor Representative, WMH

Date:	 `7 7
Ivan L. Metcalf, Facility 'Contractor Representative, 13"C

acm^o^	 Date^ ^q1_
M. DeLeon, Pr ject Hanford Management Contractor Representative, FDH

Purpose. Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following,
Attachment 1 - Meeting Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List



Attachment 1

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held November 5, 1998
From 3:00 PM to 3:30 PM

Agenda

1. Approval of Past PMM Minutes

2. Status PMM Action Items

3. Closure Activities
• Closure Plan Approval (DOE/RL-90-11, Rev 2)
• Ecology familiarization tour of WATS
• NOD response resolution

- NOD Response Table
- Closure plan status

• Reduction of RCRA Inspections at Phase 2 Closure areas
• Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)

- Phase 3 DIP (HNF-2814-0)
- Funding
-	 Status closure activities

4. New Business

5. Schedule Next Closure Plan Approval Workshop

6. Schedule Next Project Managers Meeting



Attachment 2

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held November 3, 1998
From 3:00 PM to 3:30 PM

Summary of Discussion and Commitments/Agreements

Approval of Past PMM Minutes

RL and Ecology Project Managers signed August and September PMM minutes. October
minutes were still being reviewed and were not ready for signature.

2. Status PMM Action Items

None

3. Closure Activities
Ecology familiarization tour of WATS. Alex Stone, the new Ecology Project
Manager taking the place of Ms. Jeanne Wallace, took a familiarization tour of WATS
on October 21, 1998, Ms. Alisa Huckaby and Ms. Laura Ruud of Ecology also
attended the walkdown.

Closure Plan Approval (DOE/RL-90-11, Rev 2)

NOD response table. WMH (Luke) reported that Ecology comments on the revised
NOD Response Table were received from Ecology (Greta Davis) by phone on
October 21, 1998. The NOD Response Table had been revised to reflect the WATS
partial closure approach agreed to by Ecology and EPA at the WATS
RCRA/CERCLA interface meeting held September 3, 1998, at EPA's Richland office.
WNW (Luke) indicated that the Ecology comments would be incorporated into the
NOD response table and the revised table would be to RL by the end of the week and
to Ecology shortly thereafter

Closure plan status. WMH (Luke) indicated that the closure plan was being revised
to reflect the partial closure approach. It was expected that a draft of the closure plan
would be to Ecology in December.



Reduction of RCRA Inspections

A letter will be generated requesting Ecology approval of a reduction of RCRA
inspections for 334 and 303-F Buildings from weekly to biannual. A reduction of
RCRA inspections is being requested as a cost saving measure based on Ecology
acceptance of Phase 2 closure of these locations. The request letter will be similar to
that used to secure Ecology approval of reduced inspections for Phase 1 closure areas.

Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)

Approval of the Phase 3 DIP (HNF-2814-0). The Phase 3 DIP is in progress. A
draft of the DIP was expected to be to RL by this Friday. After a brief review by RL,
the draft would be forwarded to Ecology. The DIP is on schedule to get to Ecology
by mid-November so that workshops can begin as soon as possible thereafter.

Funding. Funding for planning and performing Phase 3 closure activities is still being
actively pursued. However, the priority for available funds remains with compliance
with the HFP requirement to submit a WATS closure plan during Mod F, of the HFP
in 1999.

Status closure activities. To-date, Phase 3 closure activities have been limited to
planning and waste characterization sampling.

4.	 New Business

Ecology (Stone) suggested that hereafter WATS Project Managers meet every other
month instead of monthly. The RL Project Manager, Ms. Ellen Mattlin agreed and the
next PMM was scheduled for January instead of December.

6.	 Schedule Next Closure Plan Approval Workshop

The next workshop was not planned at this time.

Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for January 14, 1999.



Attachment 3

Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM

Federal Building, Conference Room 590-A
Richland, Washington

Meeting Held November 5, 1998
From 3:00 PM to 3:30 PM

Attendance List

Name	 Organization	 Phone #
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Distribution:
R. C. Bowman WMH H6-24
G. P. Davis Ecology B5-18
M. DeLeon FDH N1-26
R. L. Guillen RL L1-03
M. R. Hahn RL R3-79
S. N. Luke WMH H6-26
E. M. Mattlin RL A5-15
I. L. Metcalf BWHC L6-26
E. J. Palmos RL R3-78
J. A. Remaize BWHC 1-6-26
J. W. Rich BWHC L6-26
F. A. Ruck FDH H6-22
J. M. Steffen BWHC N1-47
A. B. Stone Ecology B5-18
D. W. Templeton RL R3-79
J. J. Wallace Ecology B5-18
Field File Custodian WMH H6-08
RCRA File WMH H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98 10 1, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.
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